

Gantt Chart Development

Task Name	Start Date	End Date	Duration (Days)	Dependencies	Status	Milestone	Timeline (Visual)
Team Agreement / Development	2026-02-11	2026-02-17	6	None	Completed	Yes	
Brainstorming Project Ideas	2026-02-13	2026-02-19	6	Team Agreement	Completed	Yes	
Element A: Presentation and Justification of the Problem	2026-03-06	2026-03-10	4	Brainstorming	Completed	Yes	
Element B: Documentation and Analysis of Prior Design Attempts	2026-03-10	2026-03-12	2	Element A	Completed	Yes	
Element C - Presentation and Justification of Solution Design Requirement	2026-03-13	2026-03-16	3	Element B	Completed	Yes	
Element D4 – Design Blueprint (3D Modeling)	2026-03-17	2026-03-20	3	Element C	Completed	Yes	
D2 - Design Selection with Decision Matrix	2026-03-23	2026-03-23	1	Element D4	Completed	Yes	
Gantt Chart Development	2026-03-24	2026-03-24	1	Element D2	Completed	Yes	
Supply List and Cost	2026-03-24	2026-03-24	1	Gantt Chart Development	In Progress	Yes	

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	PHASE ONE									PHASE TWO									PHASE THREE								
							WEEK 1			WEEK 2			WEEK 3			WEEK 4			WEEK 5			WEEK 6			WEEK 7			WEEK 8			WEEK 9		
							M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T
1	Project Conception and Initiation																																
1.1	Team Agreement/Development	Group 5	2/11/26	2/17/26	5	100%																											
1.1.1	Brainstorming Project Ideas	Group 5	2/13/26	2/19/26	5	100%																											
1.2	Element A: Presentation and Justification of the Problem	Group 5	3/6/26	3/10/26	3	100%																											
1.3	Element B: Documentation and Analysis of Prior Design Attempts	Group 5	3/10/26	3/12/26	3	100%																											
1.4	Element C - Presentation and Justification of Solution Design Requirement	Group 5	3/13/26	3/16/26	2	100%																											
1.5	Element D4 – Design Blueprint (3D Modeling)	Group 5	3/17/26	3/20/26	4	100%																											
1.6	D2 - Design Selection with Decision Matrix	Group 5	3/23/26	3/23/26	1	100%																											
2	Project Definition and Planning																																
2.1	Gantt Chart Development	Group 5	3/24/26	3/25/26	2	100%																											
2.2	Supply List and Cost	Group 5	3/24/26	3/24/26	1	100%																											

<https://docs.google.com/spreadsheets/d/1OZn0yPFxkFufeJ87mkqmfX4dPC03uuxAL5Ej6Okcq0s/edit?usp=sharing>

Supply List and Costs:

Item	Cost	Quantity	Total
Plytanium 11/32 in. x 4 ft. x 8 ft. Rtd Southern Yellow Pine Plywood Sheathing	\$21.48	1	\$21.48
2 in. x 4 in. x 96 in. #2 Premium Grade KD-HT Stud	\$3.98	5	\$19.90
1 in. x 12 in. x 4 ft. Pine Common Board	\$13.98	2	\$27.96
68OZ 3xUV Resistant Resin Kit, No Bubble & Crystal Clear Epoxy Resin	\$26.99	1	\$26.99
Paint Supplies	\$0.00 (already owned)	N/A	Free
Grip-Rite #8 x 3 in. #2 Phillips Bugle Head Coarse Thread Wood Screws 1 lb. Box	\$9.58	1	\$9.85
Screw Driver	\$0.00 (already owned)	1	Free
Drill & Drill Bits	\$0.00 (already owned)	1	Free
Wood Saw	\$0.00 (already owned)	1	Free
Sand Paper	\$0.00 (already owned)	1	Free
Website Maker	\$0.00	N/A	Free
Computer	\$0.00 (already owned)	1	Free
Total			\$106.18