

Group Name: Honkshoe

Element F - Consideration of Design Viability

F1 & F2: Identify and Categorize the Risk:

Risk #	What could go Wrong?	Risk Type	Priority
1	We might not have enough money to buy all of our needed materials	Financial	5
2	There might be a chance for someone to become injured while dealing with tools/resources	Safety	4
3	There might be complications with scheduling among group members	Operational	3
4	Difficulty in communicating with Mentors due to schedule	Operational	1
5	Issues with building / constructing our project	Operational	2

F3: Likelihood of Risk:

Risk #	Likelihood of Risk Happening	How bad would it be?	Priority
1	Low	High	2
2	Medium	Medium	4
3	Medium	High	1
4	Low	High	5
5	Medium	Medium	3

F4: How to Prevent These Risks:

Risk #	How to Stop / Prevent Risk	Why it will Work
1	Rely on second hand items / cheaper options when buying materials	By buying our materials through cheaper methods, we can save money.
2	Educate ourselves on safety procedures and how to use our tools	By educating ourselves on how to use our tools safely and proper safety measures, we can prevent injuries
3	Communicate beforehand on how to create a schedule and what to work on individually	We can make sure that even if we're unable to meet up, we can still work on some aspect of the project
4	We must plan and organize on how we can communicate with our mentors on how we can interact and communicate with each other where we must create a schedule, decide what platform to communicate on (text, email, in-person updates) in order to ensure that we are getting feedback from our mentors and also keeping them informed of what's going on with our project.	By setting up a plan/ schedule with our mentors on which platform we will use to interact and communicate them and organize and plan what times we can have a conversation with them in person will allow us to be organized, not stress about communicating with on another on our project, and making sure that we are receiving the feedback we need from our mentors.
5	Communicate with mentors /research online	If we don't know how to do something, we can use the resources available to us

F5: How to Handle:

Risk #	How will you keep an eye on it?	How will you tell the team?
1	All team members will identify how much money they can contribute to the project. We will also identify alternative / cheaper methods of gathering materials	Make a list of possible items to recycle and items already available to us. Determine how much each material will cost and separate the budget accordingly.
2	Wear necessary safety equipment / take proper precautions	Remind teammates to wear safety equipment / to be careful when handling materials beforehand
3	Create schedule on possible meeting dates and confirm transportation	Inform teammates of any issues with scheduling and possible rescheduling
4	Know different communication methods with our stakeholders and their schedules to reach them	Talk to teammates or other mentors about issues if one is unable to communicate.
5	Keep informed about the different methods that we'll be using when creating this deal	Communicate with mentors or other teammates about how to do something if they're unable to do something

F6: Reflection (Paragraph Form)

We believe the most important risk is how we'll communicate effectively between our teammates and mentors, especially with potential scheduling conflicts. Since our project requires a lot of teamwork to build the desk, it's essential to maintain clear communication with both our teammates and mentors. Each team member contributes differently—some provide materials, others offer their skills, and some bring their ideas to the table. To mitigate risks, many of the challenges we face can be addressed by planning ahead and finding alternative solutions before we start working on the project. To stay on track, we'll create detailed schedules for meeting after school, decide on meeting locations, and outline how each of us will contribute to the project.